



DEQ Tracking Code/Project Number **1904-01**
Division/Office **DWMAD**
Amendment Number **001**

AMENDMENT TO THE PILOT DRINKING WATER COMMUNITY SUPPLY GRANT
AGREEMENT
BETWEEN THE
MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY
AND THE
CITY OF EVART
(Authorized by 1994 PA 451)

This Amendment modifies the Grant Agreement between the Michigan Department of Environmental Quality (hereafter "State"), and the **City of Evart** (hereafter "Grantee"), signed by the State on **June 20, 2018** for the **Material Inventory, Drinking Water Asset Management Update, and Lead Service Line Construction Project**. This Amendment does not take effect until signed by both parties.

The revisions to the Grant Agreement are limited to those specified below. All other provisions of the Agreement remain in effect.

PROJECT SCOPE (WORK PLAN)

The State and the Grantee agree to the following change in scope of work or work plan.

There are no Project Scope changes.

AGREEMENT END DATE

The State and the Grantee agree to extend the end date of this Grant Agreement from **May 31, 2019** to **September 30, 2019**. The Grantee will complete all obligations under this Agreement no later than the end date, as amended. Costs incurred after the amended end date are not eligible for reimbursement under the Grant Agreement.


COMPENSATION (BUDGET)

The State and the Grantee agree to the budget modifications described below.

There are no Compensation changes.

IV. AUTHORIZED SIGNATURES

The individuals signing below certify by their signatures that they are authorized to sign this Agreement on behalf of their agencies and that the parties will fulfill the terms of this Agreement, including any attached appendices, as set forth herein.

FOR THE GRANTEE: 

Signature
Sarah Dvoracek, ~~Assistant~~ City Manager/Treasurer

Name/Title

4-8-2019

Date

FOR THE STATE:

Signature
Karol Patton, Acting Section Manager

Name/Title

Date



GRETCHEN WHITMER
GOVERNOR

STATE OF MICHIGAN
DEPARTMENT OF ENVIRONMENTAL QUALITY
LANSING



LIESL EICHLER CLARK
DIRECTOR

March 29, 2019



Ms. Sarah Dvoracek
Assistant City Manager/Treasurer
City of Ewart
200 South Main
Ewart, Michigan 49631

Dear Ms. Dvoracek:

SUBJECT: Pilot Drinking Water Community Water Supply (PDW) Grant Program
City of Ewart
Material Inventory, Drinking Water Asset Management Plan Update, and Lead
Service Line Construction
Grant Project Number 1904-01

This letter is notification that you can receive an extension to your PDW Grant end date, which would revise the grant budget period from February 12, 2018 to September 30, 2019.

Enclosed is a copy of the grant amendment form, which needs to be signed by the Authorized Representative and mailed to our office at the address below within two weeks. Upon receipt, the DEQ will sign and send you a fully-executed copy of the amendment, and it will become effective.

Reminder that your PDW Grant requires the following "deliverable" be provided to the DEQ within 30 days from the end date of the grant agreement:

- Certificate of Project Completeness

Should you have any questions, please contact me at the phone number listed below, e-mail at e-mail nickolsk@michigan.gov, or by mail at DEQ, P.O. Box 30817, Lansing, Michigan 48909-8311.

Sincerely,

Karen Nickols, Project Manager
Revolving Loan Section
Drinking Water and Municipal Assistance Division
517-284-5414

Enclosures

cc: Mr. John Tanner, OHM Advisors, Livonia
Mr. Scott Conradson, DEQ-DWMAD, Cadillac District Office
Mr. Jonathan Doyle, DEQ-ADM